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May 21, 1993 93- RF-6303 

Richard J. Schassburger 
Acting Director 
Environmental Restoration Division 
DOE, RFO 

Attn: J. Pepe 

STATUS OF OPERABLE UNIT NO. 15 (OU 15) AND TRANSMllTAL OF OU 15 WORK PACKAGE 
MILESTONE - WSB-266-93 

The purpose of this correspondence is to formally transmit the June 1, 1993 Work Package 
Milestone documents to the Department of Energy/Rocky Flats Office (DOBRFO). The 
June 1, 1993 Work Package Milestone for OU 15 consists of the Site Specific Health and 
Safety Plan for OU 15, the Work Plan Implementation Plan for OU 15, and this status 
report. The Work Plan Implementation Plan will be revised upon completion of a 
modification to the subcontract for implementation of the Phase I RCRA Facilities 
Investigation/Remedial Investigation (RFVRI) Work Plan which is anticipated the week of 
June 7, 1993. Implementation of the Phase I RFI/RI Work Plan for OU 15 is currently 
underway. Individual Hazardous Substance Site inspections have been completed. 

Prior to obtaining rinsate samples, the Standard Operating Procedure (SOP) for Collection 
of Floor/Equipment Rinsate Samples must be approved by EPA and CDH and included in the 
Integrated Work Control Packages (IWCPs) which have been prepared for OU 15. The 
IWCPs will be subjected to a final EG&G review and approval after inclusion of the SOP. 
IWCP approval is required prior to beginning sampling within the buildings. Given the 
current schedule, EG&G anticipates meeting the IAG Milestones during FY94 and FY95 
provided that environmental samples obtained outside of buildings (Le., obtained during 
Stage 3 of the Phase I RFI/RI Work Plan for OU 15) do not have to be submitted for 
laboratory analysis. 

If you have questions regarding this correspondence, please contact D. L. Schubbe of 
Remediation Project Management at extension 8709. 

I 
W. S. Busby 
Acting Director 
ERM/Remediation Project Management 
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